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   Virginia Wireless E-911 Service Board
   Monthly Status Report

SPRINT PCS

Ned Awad
Apr-02

CMRS Provider Name:
For period:

Prepared by:

Hopewell (City) 07/01 05/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
Stafford (County) 07/01 05/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
Warrenton-Fauquier (County) 07/00 05/02 Handset Trunks ordered.  Lucent Issues.  Planned Resolution 5/02.
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